A

Washington State .

'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s

9214 Project Limits MP 102.55 & MP 86.25

Staked by Date Work Started Date Work Completed Date

N/A 9/28/2019 10/3/2019

Calculated by Date Checked by Date Inspector Date
Shawn Glass E. Knudson Shawn Glass 9/6/19
10/17/2019 10/23/2019

FURTHER DECK PREPARATION - EXIST. REPAIR MATL. 90/154N
BID ITEM #33
UNIT: S.F.

GROUP 3

BRIDGE: 154N SEQUENCE 4/ PASS #5
Total = 837 S.F.

Inspected by Karlee Morrier & Shawn Glass
BRIDGE: 154N SEQUENCE 5/ PASS #6
Total = 576 S.F.

Inspected by Shawn Glass

Total for Group 3 = 1413 S.F.

SMALL AREAS FIELD MEASURED WITH A STEEL TAPE MEASURE BY INSPECTOR
AND AGREED UPON BY GRAHAM.

SEE ATTACHED BACKUP FOR THE MEASURED CHIPPED AREAS.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0033 FURTHER DECK 3 10/17/20... S.F. 1413 702 EK 10/23/19 18

PREPARATION-EXIST.
REPAIR MATL. 90/154N




Attachments

]

154N Sequence #4
calucations.xlsx
Microsoft Excel
Worksheet

17.8 KB

]

154N Sequence #5
calucations.xlsx
Microsoft Excel
Worksheet

17.8 KB

]
Ao

154N Sequence 4
Further deck Prep.pdf
Adobe Acrobat Document
445 KB

]
Ao

154N Sequence 5
Further deck prep.pdf
Adobe Acrobat Document
432 KB
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